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January 2007 
Major Activities: 
SAXS Liquid Cell 

A custom sample cell and mount were designed to house liquids for testing in the 
small angle X-ray (SAXS) system. This cell design works in conjunction with the 
SAXS vacuum extension couplings that were previously created for use with this 
X-ray system. The components were designed using the Rhinoceros® CAD 
software, and CNC machined from Delrin® plastic. 
 
Laponite Experiments 
Impedance spectroscopy temperature variable measurements were finished this 
month for two Laponite samples provided by Dr. Peter Mirau. This data set was 
conducted to correlate his NMR measurements with those provided by the 
impedance spectrometer. The idea is to use NMR’s microscopic-based 
measurement information to corroborate local mobility and dipole relaxation 
behavior with the indicative responses detectable in the impedance measurements.  
 
Laponite Impedance Modeling 
Modeling software was employed to fit a generalized impedance complex-valued 
analytical equation to the measured data. The model parameterizes the response of 
the material in the frequency domain (0.01Hz-1MHz) and across a range of 
temperatures (0ºC–150ºC). 
 
Laponite Elemental Analysis 
A chemical analysis of elemental components: Na, P, Br, Cl, Li, was requested for 
the Laponite samples used in the impedance spectroscopy measurements. 
 
Novocontrol Quatro RTD Temperature Sensor Repair 
The primary instrument used for temperature controlled impedance measurements 
is Novocontrol’s Quatro with the Alpha impedance analyzer. At cryogenic 
temperatures it was found to have a faulty temperature sensor. A replacement PT-
100 RTD sensor and a conference call from Germany allowed us to successfully 
replace the damaged element and recover full functionality of the Quatro system. 
 
Investigation of TSDC Capability 
The thermally stimulated depolarization current (TSDC) measurement technique 
is possible with the Novocontrol Quatro system. It, however, requires a hardware 
and software upgrade, including a special TSDC sample cell, and the WinTSDC 
software package for controlling polarization/thermal parameters and evaluating 
time domain spectroscopy. 

 
Tasks/Milestones: 

Complete data set and model fit of the Laponite. Combining NMR’s microscopic 
analysis with impedance spectroscopy’s macroscopic measurement technique. 
The results will be published. 



2 

February 2007 
Major Activities: 
SAXS Liquid Cell 

Re-machined this design (completed last month) to improve the seal around the 
Kapton windows. 

 
Quote for TSDC Novocontrol Upgrade 
The thermally stimulated depolarization current (TSDC) measurement technique 
is possible with the Novocontrol Quatro system. It, however, requires a hardware 
and software upgrade, including a special TSDC sample cell, and the WinTSDC 
software package for controlling polarization/thermal parameters and evaluating 
time domain spectroscopy. The quote received was $48,369.50. 

 
Laponite Impedance Modeling 
Impedance modeling was completed for the collaboration with Peter Mirau. This 
allowed the investigation and correlation of impedance and NMR measurement 
techniques for Laponite pressed nanoclay powder. This effort applied these 
techniques to the investigation of the dynamic relaxations and charge transport 
mechanisms and characteristics present in this material. 

 
Capillary Sample Cell Design 
Designed and machined a cell made of Delrin to allow 1mm capillary tubes to be 
quickly inserted and help in an Intec X-ray fixture. This small sample holder was 
designed for Hilmar Koerner to aid his experiments at the Brookhaven National 
Laboratory. 

 
X-Ray Intensity Transformation Software 
Wrote a simple Window’s application to perform X-ray background intensity 
subtraction and normalization of raw X-ray intensity versus 2 data. The user 
interface makes quick and efficient use of the common drag-n-drop operation, 
which enables automated application of the transform to many sequential files. 

 
Tasks/Milestones: 

Completed modeling/analysis of the Laponite samples. 
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March 2007 
Major Activities: 
Impedance Spectroscopy Modeling of CP2 Polyimide 

Worked with Mike Arlen (AFRL/MLBP, Univ. of Akron) to perform low 
temperature impedance/dielectric spectroscopy measurements (10-1 – 106 Hz). 
The results have been modeled using techniques developed in house. 

 
Continued the Design of the Nanocomposite Processing (NCP) System 
The ongoing design that will enable in situ impedance spectroscopy of 
nanocomposite materials and electric field directed morphology actuation has 
continued this month. Some of the activities include creating a desktop surface for 
the system chassis; drilling panel holes for conduit, indicators, and controls; and 
working on the rear flange electrical feed throughs. 

 
Shipping Procedure for Transporting the NCP System to WPAFB 
Identified the appropriate paperwork and resources required to ship the NCP 
system from Cincinnati (i.e., its current location) to WPAFB. The transport is 
expected to happen the week of April 16th. 

 
Custom Design of an Electrode Attachment for the Mini-Tensometer Unit 
To facilitate in situ conductivity measurements of shape recovery materials during 
applied stress conditions, a design was drawn (Figure 1) up to allow electrodes to 
be fastened to the existing mini-tensometer system. Next month the design will be 
constructed. 

 
Tasks/Milestones: 

Major work was completed on the NCP system and towards shipping it on base. 
 
Activities for Next Month: 

Ship the nanocomposite process control system from Cincinnati to WPAFB. 
Begin the electrical wiring, software control development, and testing. 
Machine and test the electrode holder for the mini-tensometer. 
Finish the impedance modeling of the CP2 sample. 
Start organizing presentations for the talks that will be given at the University of 
Cincinnati and WPAFB in late May. 
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Figure 1.  Electrode attachment drawing for the mini-
tensometer. 
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April 2007 
Major Activities: 

Impedance Spectroscopy Modeling of CP2 Polyimide 
Worked with Mike Arlen (AFRL/MLBP, Univ. of Akron) to perform high 
temperature impedance/dielectric spectroscopy measurements (10-1 – 106 Hz, 190 
– 225 ºC). Impedance modeling has been completed for this temperature range 
(Figure 1). 

 
Continued the Design of the Nanocomposite Processing (NCP) System 
Primary mechanical and hydraulic design and construction has finished and the 
electrical wiring is scheduled for next month. The unit has been shipped from its 
prior location at Anza, Inc., Cincinnati, OH, to its final location at WPAFB. This 
marks a considerable milestone in progress towards completion of this anticipated 
material processing system (Figure 2). 

 
Machined a Custom Electrode Cell for Specialized Conductivity Measurements 
To facilitate in situ conductivity measurements of shape recovery materials during 
applied stress conditions, a design was drawn (Figure 3) up to allow electrodes to 
be fastened to the existing mini-tensometer system. This design has been 
machined and is ready for initial testing. 

 
3D Spectral Impedance Data Visualization 
Added a 3D graphing module to the current software that has been designed to fit 
complex nonlinear least squares models to measured impedance data (Figure 4). 
Also, another modeling element (Havriliak-Negami) was added to extend the 
software capabilities to capture the presences of a 4th relaxation process.  

 
Tasks/Milestones: 

Major work was completed on the NCP system and it was successfully shipped to 
WPAFB. 
High temperature impedance modeling was completed for the CP2 sample. 
The specialized conductivity cell was constructed. 
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May 2007 
Major Activities: 

Impedance Spectroscopy Modeling of CP2 Polyimide 
Performed an in-depth comparison of the polyimide impedance/dielectric 
measurement data obtained from our equipment with that of our collaborator, 
Zoubeida Ounaies (Texas A&M University). 
 
Presentations at WPAFB/MLBP Branch and the University of Cincinnati 
Gave a 40 minute presentation covering the progress and goals of the research I 
am involved in. This talk was given to graduate students at the University of 
Cincinnati and also to the MLBP branch at WPAFB. 

 
Modifications to the Electrode Cell for Tensometer Conductivity Measurements 
To facilitate in situ conductivity measurements of shape recovery materials during 
applied stress conditions, a design was drawn up to allow electrodes to be 
fastened to the existing mini-tensometer system. This design has been modified to 
provide improved mounting to the tensometer. 

 
3D Spectral Impedance Data Visualization 
Finished the 3D graphing module add-on for the CNLS modeling software that is 
currently used to fit complex-valued models to measured impedance data. 

 
Dielectric Polymer Nanocomposite Workshop 
Attended the dielectric polymer materials workshop hosted by Rich Vaia and 
Mike Arlen (AFRL/WPAFB). 

 
Tasks/Milestones: 

A detailed research presentation was delivered successfully in two venues. 
Corroboration of CP2 dielectric data was successful. 
The tensometer conductivity cell was modified as needed and tested this month. 
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June 2007 
Major Activities: 

Impedance Spectroscopy Modeling of CP2 Polyimide 
Performed more comparisons of the polyimide impedance/dielectric measurement 
data obtained from our equipment with that of our collaborator, Zoubeida Ounaies 
(Texas A&M University). 
 
Vice Sample Cell Design for X-Ray Measurements 
Designed a sample cell with a vice-like grip that can be mounted to optical 
benches and stages. This was used to streamline the repetitive setup of numerous 
X-ray experiments performed at the Brookhaven National Laboratory this month. 

 
Automatic Model Compensation Due To Sample Geometry Modifications 
Added code to the CNLS modeling software to automatically adjust modeling 
parameters when the user changes sample geometry values associated with the 
impedance measurements. 

 
Design of a Test-Bed for Performing Conductivity Measurements of Au 
Nanoliquids 
A test-bed design was started this month which will be used to investigate the 
conductivity of Au nanoparticle liquids. The cell will utilize an existing fabricated 
4-pt conductivity sensor, facilitate convenient attachment of measurement cables 
through a strain-relief fastener, and provide measurement points consisting of 
spring-loaded probes in a “bed-of-nails” type of arrangement. 
 
Nanocomposite Process Control System Progress 
The electrical power was connected and tested (120, 220Vac). The main power 
relay coil required a reverse catch diode to counteract the inductive “kick-back” 
when the relay demagnetizes. When the power is suddenly removed from the 
relay coil (during power down) the diode provides a current path to safely 
discharge the coil preventing the coil current and voltage from otherwise 
damaging system components. 

 
Tasks/Milestones: 

The sample cell design used a Brookhaven was successful. 
The electrical power was successfully tested and the main power relay issue was 
resolved. 



8 

June 2007 
Major Activities: 

CP2 Polyimide Publication 
Worked with Mike Arlen (AFRL/MLBP, Univ. of Akron) to start drafting a 
publication to describe the impedance results for the CP2 polyimide system. 

 
Continued the Design of the Nanocomposite Processing (NCP) System 
The power input, emergency stop, and electronic actuation circuits were wired 
and successfully tested this month. A custom circuit has yet to be designed to 
control the front panel indicators. The National Instruments computer interface 
components have been installed, but still need testing. The peripheral components 
including, solenoid valves, heater, vacuum pump, control valve, thermocouples, 
and impedance sensors also still need to be wired. 

 
4-Point Conductivity Measurement Cell Design for Gold Nanoliquids 
A 4-point measurements cell was designed and fabricated to enable conductivity 
measurements of Au nanoparticle liquid samples. The cell will be tested next 
month. 

 
Low-Frequency Pressed Nanoclay Impedance Measurements 
The pressed nanoclay powder systems were revisited to better understand 
potential sources of error in the low-frequency portion of the impedance spectra. 
In particular, the large amplitude responses have raised concern about whether 
there are nonlinearities the root cause. Spectra were taken repetitively for 10 
hours to verify measurement stability and consistency for pressed nanoclays. The 
results showed that there is some suppression of the complex permittivity with 
time, which worsens at lower frequencies. 

 
Tasks/Milestones: 

Major portions of the electrical control panel for the NCP system have been 
completed this month. 
A specialized 4-pt conductivity cell was constructed. 
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August 2007 
Major Activities: 

CP2 Polyimide Publication 
Continuing work on drafting a publication to describe the impedance results for 
the CP2 polyimide system. I’m collaborating with graduate students at Texas 
A&M University to complete the experimental work for the publication. 

 
Nanocomposite Processing (NCP) System 
A circuit design and printed circuit board was designed to control the front panel 
indicators. This is required to allow the low-voltage front panel indicators to be 
controlled by higher voltage sources. For example, the heater power operates at 
240Vac, when the heater is on the 24Vdc operated LED indicator must turn on to 
show its operational state. This task is done using optocouplers to isolate and 
drive the indicators using a separate 24Vdc power supply. In addition, this circuit 
design also provides some hardware redundant logic to prevent the simultaneous 
operation of the solenoids that control vacuum and pressure to the vessel. Finally, 
the circuit also allows E-stop functionality to be remotely actuated by way of a 
digital signal, allowing the E-stop to be utilized from a computer interface and 
also a mechanical pushbutton interface. The design fell short of its intention due 
to an assumption of how the solid state relays operate on the high-voltage input 
side of the circuit. This month, I will be correcting the design issues. 

 
 

4-Point Conductivity Measurement Cell Measurements for Gold Nanoliquids 
The 4-point measurements cell designed last month has undergone some testing 
this month. More verification is required to identify whether the geometry of the 
4-point sensor will be adequate for the materials being measured. This evaluation 
will continue through next month. 

 
Low-Frequency Pressed Nanoclay Impedance Measurements 
The pressed nanoclay powder systems were revisited to better understand 
potential sources of error in the low-frequency portion of the impedance spectra. 
Discussions with Enis Tuncer have revealed some ideas concerning the 
difficulties of measuring porous material systems. He also provided some code for 
testing the linearity of impedance measurements. 
 
Electrochemical In-Situ X-Ray Cell 
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A new design has begun to enable in situ X-ray measurements of lithium 
intercalation batteries. This cell is more technical than many of the previous. 
There will be more to describe next month when it is completed. 

 
Tasks/Milestones: 

There was a minor setback due to the unexpected behavior of the SSR devices. 
The PCB will need to be reworked this month. 
The electrochemical test cell design was nearly completed. It will be constructed 
next month. 
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September 2007 
Major Activities: 
Nanocomposite Processing (NCP) System (Version 2) 

Revisions were required for the circuit design and printed circuit board fabricated 
last month to control the front panel indicators. Comparator circuits were added to 
compensate for the non-zero input voltages produced by leakage through the 
snubber networks on the outputs of the solid state relay devices. This design 
monitors these output voltages and the previous design produced an improper 
response in the presence of these non-zero leakage voltages. The new design 
accounts for this behavior and should now respond appropriately. 
The control panel wiring has been completed this month. Once the front panel 
PCB is installed all major electrical systems will be ready for rigorous testing; and 
software design and integration can proceed. 

 
Electrochemical In-Situ X-Ray Cell 
A new design to enable in situ X-ray measurements of lithium intercalated 
batteries has been completed. This cell is more technical than many of the 
previous and has required much more time to design and construct. This cell 
design has undergone initial testing and some design improvements will be 
necessary in the next revision. Some of these improvements will include a smaller 
internal size to accommodate smaller test samples, changes to enable easier 
assembly, and deterministic mechanical pressure when assembled. 

 
Tasks/Milestones: 

The front panel design/PCB has been reworked this month. This design should be 
robust enough to handle the identified input signal uncertainty. 
Electrical wiring for the NCP system was completed this month (all major wiring, 
that is)! 
The in situ X-ray electrochemical test cell design was completed. Design changes 
have been identified through testing. 
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October 2007 
Major Activities: 
Nanocomposite Processing (NCP) System 

The NCP system hardware including instrumentation, sensors, system wiring, and 
complete testing was finished this month. Piping was modified to allow the 
addition of a pressure transducer which replaced the nonfunctioning pressure 
sensor built into the electronic pressure regulator. LabVIEW control software is 
being written to enable automated use of the system for experimentation. Such 
experiments will include the online monitoring of clay/epoxy nanocomposites 
using in situ impedance spectroscopy, and the morphology actuation of these 
materials using large external electric fields. The software will enable the user to 
explore the processing space (temperature and pressure) to aid the optimization of 
processing cycles for improved material products. 
 
A Novocontrol Alpha-A impedance analyzer is in the process of being purchased. 
This will be dedicated for use by the NCP system and will enable in situ 
measurements to be made during processing. It will be remotely controlled by the 
LabVIEW control software by way of the IEEE-488.2 (GPIB) interface. 

 
Laponite NMR/Impedance Spectroscopy Paper Revisions 
Several additions to the draft of “The Structure and Dynamics of Surfactant 
Interfaces in Organically Modified Clays” (Mirau, Serres, Jacobs, and Vaia) were 
added to show that impedance-based measurements provided complimentary 
material related information and supported the basic NMR results as well as 
provided characteristics regarding microstructure and charge mobility. 

 
Tasks/Milestones: 

The front panel design/PCB reworked last month was installed and tested 
successfully. 
All hardware aspects of the NCP construction were completed and the system was 
successfully tested. 
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November 2007 
Major Activities: 
Nanocomposite Processing (NCP) System 

LabVIEW control software has been the main focus for development this month. 
Most of the control software has been architected which will allow simple 
temperature and pressure control. Electric field actuation, impedance sensor 
multiplexing, and the Novocontrol impedance analyzer interface still needs 
developed. Most of the effort this month has been in developing the PID control 
loops for the temperature and pressure control. Temperature control has been 
problematic due to the large thermal mass associated with the insulated and 
pressurized vessel. The system does not cool down efficiently; therefore we may 
want to look into implementing a method for platen cooling (probably in future 
work). 
 
A high voltage multiplexer circuit was designed to allow impedance sensing and 
electric fields to be applied to samples in the NCP chamber in an interleaved 
fashion, since it is not feasible to apply them at the same time. The design has 
been created, and it will be constructed during this next month. 
 
A Novocontrol Alpha-A impedance analyzer is about to be shipped. This will be 
dedicated for use by the NCP system and will enable in situ measurements to be 
made during processing. It will be remotely controlled by the LabVIEW control 
software by way of the IEEE-488.2 (GPIB) interface. 

 
Tasks/Milestones: 

Impedance sensor/electric field multiplexer circuit was designed. 
Closed loop heat and temperature control is functional. 
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December 2007 
Major Activities: 
Nanocomposite Processing (NCP) System 

A high voltage multiplexer circuit was designed to allow impedance sensing and 
electric fields to be applied to samples in the NCP chamber in an interleaved 
fashion, since it is not feasible to apply them at the same time. The design was 
created last month and the printed circuit board was created this month. 
 
A simple epoxy sample was successfully created to test the processing capabilities 
of the NCP system.  
 
A pre-owned Novocontrol Alpha-A impedance analyzer was received. This 
system was determined to need an upgrade before it will be applicable to our 
analysis needs. In the mean time we will use our other Novocontrol impedance 
analyzer. Fortunately, we can arrange the equipment to enable the required 
measurements. 

 
Tasks/Milestones: 

Impedance sensor/electric field multiplexer circuit PCB was fabricated. 
Epoxy sample was successfully processed. 
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January 2008 
Major Activities: 
Nanocomposite Processing (NCP) System 

The high-voltage multiplexer design was constructed, installed, and successfully 
tested. This is the final component for the NCP system and marks the end of the 
design and construction. All that remains is to finish the supervisory control 
software. 
 
Wrote more LabVIEW software to interface the Alpha-A impedance analyzer 
necessary for automating measurements. This addition provides digital switching 
and control of relays to facilitate multiplexing several in situ impedance sensors 
using a single channel analyzer. 
 
A quote for upgrading the pre-owned Novocontrol Alpha-S impedance analyzer 
to the latest Alpha-ANB model was received. This system upgrade is required 
before it will be applicable to the needs of the NCP system. In the mean time we 
will use our other Novocontrol impedance analyzer. Fortunately, we can arrange 
the equipment to enable the required measurements. 

 
Tasks/Milestones: 

Total completion of the nanocomposite material processing system with in situ 
impedance morphology monitoring and electric field actuation. 

 
 


